
NWS CHANGE FORM
PART A

1. DATE SUBMITTED
4 May 2000
18 May 2000

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

    APO
  

3. SUBMITTING AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:Ken Sperow
Routing Code:W/OSD25
Phone:(301) 713-0056x190

5. ORIGINATOR TRACKING NUMBER

P426_TDL_A100062  
   WWA_A02

6. SYSTEMS AFFECTED BY CHANGE        
                                                                DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS             x    AWIPS                 CRS                 NEXRAD                  OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 589
5/19/00

8. TITLE OF CHANGE 

    Alpha Test of Release 5.0 WWA Software

9. TYPE OF CHANGE          
                                     
          HARDWARE              x   SOFTWARE                DOCUMENTATION ONLY     
                                          

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

TSA, MRX, EAX, RLX, GTF, VUY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

     Perform Alpha testing of the Release 5.0 Watch/ Warning/Advisory (WWA ) Software.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

 This version includes a shared formatter (WARNGEN/WWA) with common templates, support for VTEC, watches by county (including WCN), WWA
summaries for ther NWR and fixes for outstanding DRs. 

Installation instructions  to be provided (See Part B, Item 9).

13. ALTERNATE SOLUTIONS

     None

14. REQUIRED
CHANGE DATE

       TBD     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
     
The Office of Meteorology has requested the testing to be accomplished as soon as possible.  Software has just finished our testing
phase and will be ready to be installed on 5/15.

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY     X  FAST TRACK            PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
    X         APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

   P426_TDL_A100062  

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

NWS 589

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)

   This cost is associated with Release 5.0 development   
     

KMOD ______
BASE

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
$0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
   1.  Install Instructions and documentation will be provided one week to the start of the Alpha test.
   2.  The SST will put the executables and install instructions on NOAA1 FTP server and notify the
        sites to download.
 

KMOD ______
BASE

AMOUNT
$

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
     ASAP

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A
14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A         

17. COORDINATION OF CHANGE WITH OTHER CHANGES
This software can be installed on a AWIPS Version 4.2.6 or 4.3.1
system.  Special instructions will be prepared for 4.3.3 installation.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
Service backup during software installation required (approximately
one hour for basic installation).

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
  The plan is to conduct alpha testing remotely.  At this time, travel for training is not anticipated.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

   P426_TDL_A100062  

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

NWS 589
3. ITEM NAME, CIRCUIT TYPE,
SOFTWARE VERSION, OR SITE
LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART B. SERIAL NUMBER(S) OR A. B. A. B. REV

User documentation

Install Instructions

install script

tar file with software
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
   P426_TDL_A100062   

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

NWS 589

3. CCB COST EVALUATION

     NWS COST                  FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                            Software Release Notes                                   Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Post WWA software on the NOAA1 FTP server

B.  SST will notify sites that the change is available for download.

C.  Ensure this change is reported to the Weather Service Headquarters (WSH)       
through the Engineering Management Reporting System (EMRS) according to the
instructions in Engineering Hanbook number 4, part 2. Record this RC number (NWS
589) in Block 17a of the EMRS report.

D.  Ensure the appropriate WSH management information systems and configuration
management data bases are updated to reflect these changes

     

15 May 00

15 May 00

1 Aug 00

15 Aug 00

Thigpen/SST,
W/APO3

Thigpen/SST,
W/APO3

ESA at each site
affected

Michelle
deTommaso
   W/OSO113

N/A

N/A
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